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EMCal Test Beam Electronics

Building for high rapidity sections:

— 4 2x8 modules (19-20-21-22)

— Need to coordinate with EMCal group on SiPOM placement.
— Active cooling?

— SiPMs on separate sub-assembly?

Are there changes needed for controller boards?

Read out through new digitizers
— HBD digitizers will also be coming along for the ride.

Time Frame:
— Beam test scheduled for jan 2017
— Pack up late Dec 2016

— Need operational in high bay in Nov 2016

— First EMCal modules Oct 2016777
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